
Stephanie Carr/R1/USEPA/US 

08/11/2008 10:18 AM

To R1 Records-Ctr-RCRA@epa

cc

bcc

Subject Fw: Revised Schedule - 80 Wampus Lane, Milford  CT

----- Forwarded by Stephanie Carr/R1/USEPA/US on 08/11/2008 10:18 AM -----

Keith.Kuerzel@erm.com 

07/08/2004 02:29 PM To Matt Hoagland/R1/USEPA/US@EPA, Stephanie 
Carr/R1/USEPA/US@EPA, 
gennady.shteynberg@po.state.ct.us, 
maurice.hamel@po.state.ct.us

cc Jim.Pfeifer@erm.com, Kevin.King@erm.com

Subject Revised Schedule - 80 Wampus Lane, Milford  CT

All, 

Please find attached the revised schedule and cover letter. 

Keith R. Kuerzel
ERM Northeast
Two Hartford Square West, Suite 300
146 Wyllys Street
Hartford, CT  06106

Ph. (860) 524-5678

Fax (860) 524-5680 



July 8, 2004 
 
 
 
Mr. Gennady Shteynberg 
Connecticut Department of Environmental Protection 
Bureau of Waste Management 
Permitting, Enforcement and Remediation Division 
79 Elm Street 
Hartford, CT 06106 
 
cc: Mr. Maurice Hamel, DEP 
 Ms. Stephanie Carr, EPA 
 Mr. Matthew Hoagland, EPA 
 
RE: Revised Schedule for Investigation and Remediation 

Former Burndy/Framatome Facility 
80 Wampus Lane, Milford, Connecticut 

 
Dear Mr. Shytenberg: 
 
This revised Schedule for Investigation and Remediation of this Site is 
being submitted in response to EPA concerns regarding the initiation of 
the additional tasks required at 80 Wampus Lane.  The disposal of the 
stockpiled soil at the Site is approved into the disposal facility and pending 
contractor availability, the stockpiled materials will begin leaving the Site by 
July 15, 2004. 
 
Attached is the newly revised schedule for the investigation and remediation 
of the Site.  It is our understanding that the remaining characterization 
activities proposed for the Site in the original Work Plan and Addendum, 
along with additional activities identified during the completion of the 
investigation work between 2000 and 2002, will be conducted under the 
direct oversight of the Connecticut DEP, with additional input and review 
from the Environmental Protection Agency (EPA).   
 
This schedule was prepared in general accordance with C.G.S. Subsection 
22a-134a(i), the public participation requirements of the Remediation 
Standard Regulations.  This Schedule is also being issued in accordance with 
verbal directives presented during the aforementioned meeting/conference 
call with EPA, ERM and Wampus.   
 

Environmental 
Resources 
Management 

Two Hartford Square West 
146 Wyllys Street, Suite 300 
Hartford, CT  06106 
(860) 524-5678 
(860) 524-5680 (fax) 
http://www.erm.com 
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Please call us if there are any questions or comments regarding this revised 
schedule. 
 
Regards, 

James L. Pfeifer, LEP 
Senior Project Manager 
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REVISED SCHEDULE FOR INVESTIGATION AND REMEDIATION 

Former Framatome facility 
80 Wampus Lane, Milford, Connecticut 

 
 

 
TASK 

# 

 
DESCRIPTION 

PROPOSED 
COMPLETION 

DATE 
1 Submit Revised Schedule for Investigation and Remediation to 

CT DEP* 
July 8, 2004 

2 Remove existing stockpiled soil and concrete pile from Site as 
hazardous waste 

By July 15, 2004 

3 Initiate investigation of swale area (AOC-1) By July 30, 2004 

4 Complete investigation of swale area (AOC-1) By August 15, 2004 

5 Develop Swale Area specific RAP for review and comment by 
DEP 

September 1, 2004 

6 Provide Public Notice of Proposed Remediation September 15, 2004 

7 Address Public Comments, if any; Revise RAP, as necessary October 15, 2004 

8 Initiate Swale Remediation October 22, 2004 

9 Complete Swale Remediation November 12, 2004 

10 Initiate Investigation of other AOCs not previously characterized By November 19, 2004 

 Complete Characterization of other AOCs not previously 
characterized 

By December 15, 2004 

 Develop RAP for remainder of Site for review and comment by 
DEP 

By December 31, 2004 

12 Address DEP Comments, if any; Revise RAP, as necessary By January 15, 2005 

 Commence Remediation of remaining AOCs in Accordance with 
Revised RAP 

By January 31, 2005 

 Prepare Phase IV Report Within 90 days of 
completion of site 
remediation and 

confirmation groundwater 
monitoring 

 Submit Verification of Site Remediation by LEP Within 15 days after 
completion of Phase IV 

Report 
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